



## Why Early Design Involvement Prevents Costly Construction Delays

PROFESSIONAL RESOURCE FOR RESTAURANTS AND FOODSERVICE OPERATORS

*Published by **Rapids Foodservice Contract & Design***

August 6, 2025

(800) 899-6604

[www.rapidscontract.com](http://www.rapidscontract.com)

# Why Early Design Involvement Prevents Costly Construction Delays

When it comes to building or remodeling a foodservice space, timing is everything. Delays in construction can quickly lead to lost revenue, frustrated contractors, and expensive rework. One of the most effective ways to avoid these setbacks is to involve a professional foodservice design team—like Rapids Contract & Design—early in your project timeline.

## Early In, Fewer Surprises Later

Engaging a design partner from the beginning ensures every detail of your commercial kitchen, bar, or prep area is carefully planned and aligned with your construction schedule. When design is an afterthought, mistakes are common—think plumbing that doesn't line up with floor sinks, walls that block ventilation paths, or electrical panels that can't support your equipment load.

These errors lead to costly change orders, last-minute adjustments, and inspection delays.

## Common Delays That Early Design Avoids

At Rapids, we've seen how costly and time-consuming it can be when a foodservice design team isn't brought in early. Many common delays stem from simple misalignments between construction and kitchen planning—issues that can be avoided with early collaboration.

Here are some frequent problems that early design involvement helps prevent:

- **Incorrect utility rough-ins** caused by missing or incomplete equipment specs. When needs aren't clearly defined upfront, plumbing, electrical, and gas lines often end up misplaced, leading to costly rework.

- **Mismatched hood systems** due to poor coordination with ceiling height, wall layout, or airflow. Without precise planning, hoods may not fit or need relocation—delaying inspections.
- **Insufficient storage or prep space** that hurts kitchen efficiency. When design is rushed or overlooked, shelving, workstations, and staging areas are often undersized or poorly placed.
- **Late equipment deliveries** because vendors weren't included early. Ordering delays and lead time issues can stall progress and push back openings.
- **Conflicts between trades** from lacking a clear, unified kitchen plan. When electricians, plumbers, and contractors don't share the same drawings, confusion and overlap occur.

By involving the Rapids Contract & Design team from the beginning, you give your project a strategic advantage. We provide detailed layouts, utility schedules, and equipment specs that guide every trade and help ensure a smooth, efficient build—avoiding last-minute surprises and keeping your timeline intact.

## Key Benefits of Early Design Collaboration

1. **Accurate Utility Coordination** - Avoid expensive rework by ensuring plumbing, electrical, and HVAC systems are planned around your actual equipment layout. We work directly with your contractors to get it right the first time.
2. **Reduced Construction Delays** - With early design input, critical decisions are made before construction begins—keeping timelines on track and preventing miscommunication between trades.
3. **Equipment and Layout Expertise** - We help select the right equipment for your concept and design a layout that maximizes kitchen flow, safety, and efficiency. Everything is planned with real-world foodservice operations in mind.

4. **Budget-Friendly Solutions** - Early collaboration allows for value engineering – finding cost-effective alternatives without compromising performance or compliance. This helps you stay on budget without sacrificing quality.

### **A Smoother, Smarter, More Efficient Project**

When involved early, Rapids Contract & Design provides detailed equipment schedules, rough-in drawings, MEP coordination, and value-engineered recommendations that keep your project running smoothly. Acting as the central point of contact for all foodservice-related decisions, we reduce confusion and keep every trade aligned.

Specializing in commercial kitchen design, foodservice project planning, and equipment procurement for restaurants, bars, breweries, and institutions, our full-service approach guides your project from concept to completion.

Whether you're starting a new build or remodeling an existing space, involving Rapids early helps you avoid costly missteps, minimize surprises, accelerate timelines, and make smarter use of your budget.

### **Contact Rapids Foodservice Contract & Design**

- Phone: (800) 899-6604
- Website: [www.rapidscontract.com](http://www.rapidscontract.com)
- Locations:
  - 6201 South Gateway Dr., Marion, IA 52302
  - 2475 Doswell Ave – Suite B, St Paul, MN 55108
  - 13789 Rider Trail North – Suite 105, Earth City, MO 63045

Your trusted partner for commercial kitchen and bar design, equipment procurement, and turnkey contract solutions.